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The Director of Central Intelligence

Washington, D.C. 20505

DCI-IC-78-3949

Resource Management Staff October 5. 1978

25X1A

" MEMORANDUM FOR: Director of Central Intelligence

VIA:' Deputy Director of Central Intelligence

FROM: I | |
: ' eputy to the for Resource Management
SUBJECT: DIA Building

1. Action Requested: None. This is background for your dis-
cussion with Secretary Brown. ' ‘

2. Background: As the FY 1980 budget review gets under way, it
is apparent that we are no.closer to-your des1red resolution of the
issue of the DIA Building than we were last year. In fact, we may be
worse off as a result of the recent action by the House Appropr1at1ons
Committee to approve a reprogramming of planning and design funds - .
($2..7M) for the building at Bolling AFB. (Attached). This was in response

‘to a request made almost 16 months ago in which D/DCI/IC concurred. In .

the intervening time, an S&I team investigation was apparently conducted .
which supported construction of a new building at Bolling, although of

Naval Station.

somewhat smaller size. Congressman McKay has virtually approved the -
- full project subject to the c1osure of Hand Anacostia 25X1A

3. In the ten months since the -Secretary of Defense dropped the
building from the FY 1979 budget, we have not made progress toward
resolving the question of location for the building. Almost a year has
passed without any of the time-consuming actions such as building design -

. {or plans for modification) for Langléy, or approvals by agencies such

as the National Capitol Park and Planning Commission. There is still an
estimated delay of two years associated with completing these actions.

By contrast, construction could beg1n at Bolling as early as 1 October
1979 if Congress funds the project in FY 1980. We would be a'long way
from matching that with a Langley building even if you and Secretary
Brown were completely in agreement

4, - 1982 is a critical year for DIA because of the loss of the

‘Cafr1tz Building lease then and the déteriorating condition of Ar11ngton o

Hall Station and Anacostia. A bu11d1ng at Bolling could, if all goes.
perfectly, be ready-at that time. It is doubtful that a building could

' Clnssifiad by __4]_1_1_2_6__
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'SUBJECT: DIA Building

be ready at Lang]ey by then. I recommend you accept the Bolling site and
come to-agreement with Secretary Brown on whether it should be funded in
Defense (Military Construction) and protected in FY 1980, or in the :
NFIP.” Neither MILCON nor the NFIP is go1ng to. have much slack available
this year. (As I told you, the building is not in the GDIP budget
subm1ss1on ) . v

5. If you wish to continue the attempt to locate the DIA Building
at langley, a focal point must be established for initiating preliminary =
actions so that no additional time is lost. Start of planning and other.
essential steps should not be delayed pending final resolution of the
quest1on with Secretary Brown, if the ‘building is going to be ava1lab1e

in any reasonable. t1meframe o
: 25X1A

Attachment: as stated
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‘Location

0

0

Funding

0

DIA BUILDING

No’pfogress has been made on question of location of bIA budeing.

Chairman McKay has approved.a sixteen-month old reprogramming |

request to complete the design of the building at Bo111ng

Air Force Base.

Cond1tions placed on approvai'by Chairman'McKay -

. = " Reduce building by 50,000 sq. ft.

- Understanding that Arlington Hall and Anacostia
- will be closed.

If funded in FY 1980, the building could be comp1eted at
Bolling in 1982 when Cafritz must be given up.

No preliminary design, site survey or approvals have
been accomp]ished on Langley site.

Doubtful that Langley site could be ready in necessary

timeframe.

Funding could be either in NFIP (GDIP) or DoD Military
Construction. :

Little Tatitude in either program in FY 1980.
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REMARKS: /L/,fee C@J\ / Aﬁl’ , e )

Please review and/advise me if
there is anything wrong with the
attached. ASAar

I can be reached on the secure
phone at the Director's downtown
office.

Sovv-‘ , hut T didu't QQ"‘ +hi's
nti| You all hacl |($+.

FROM:

‘ ROOM NO. I BUILDING EXTENSION
FORM NO . REPLACES FORM 36-8 .
1FEB 55 24] WHICH MAY BRE USED. . )
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